COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMERA, CALIFORMIA 51803-1331
Telephone {628) 458-5100

ADDRESS ALL CORREEPONDENCE TO
P.O.BOX 1480

GAIL FARBER, Director pechiigrac ity g ALHAMERA CALIFORNIA §1802-1450
IN REFLY PLEASE
REFER TO FILE
September 13, 2016 ADOPTED
BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles 37 September 13, 2016
383 Kenneth Hahn Hall of Administration
500 West Temple Street fﬂp , (%,
Los Angeles, California 90012 ()0 LHIo>gpw-
LORI GLASGOW
Dear Supervisors: EXECUTIVE OFFICER

CONSTRUCTION-RELATED CONTRACT
PUBLIC BUILDINGS CORE SERVICES AREA

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER

CONSOLIDATION PROJECT

APPROVE REVISED PROJECT BUDGETS
APPROVE AND AWARD SUPPLEMENTAL AGREEMENT 1 TO
AGREEMENT PW 13892
(SUPERVISORIAL DISTRICT 4)
(3 VOTES)

SUBJECT

This action will find the recommended actions within the scope of previously certified environmental
documents for the Rancho Los Amigos National Rehabilitation Center Consolidation project, approve
revised project budgets for the New Outpatient Building and Seismic Retrofit and Inpatient
Consolidation project components, and approve and award a supplemental agreement for
procurement of interim facilities.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the award of Supplemental Agreement 1 to Agreement PW 13892 for the
procurement and installation of interim facilities is within the scope of the environmental
impacts analyzed in the previously certified Environmental Impact Report as amended by
certified Addendum Nos. 1 and 2 for the project.
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2. Approve the program refinements and budget reallocation for the two project components

as follows: $150,473,608 for the Seismic Retrofit Compliance and Inpatient Consolidation,
Capital Project No. 69774, and $110,570,103 for the New Outpatient Facilities, Capital Project No.
69656. The previously Board approved total project budget of $418,418,708 for the

Rancho Los Amigos National Rehabilitation Center Consolidation project remains unchanged.

3. Approve and authorize the Director of Public Works or her designee to execute
Supplemental Agreement 1 to Agreement PW 13892 to Jacobs Project Management Co. for the
Rancho Los Amigos National Rehabilitation Center Consolidation project to procure leased,
interim facilities, and to establish the effective date of the supplemental agreement following
Board approval. Supplemental Agreement 1 will be for a $3,559,770 not to exceed fee funded
by Capital Project No. 69774.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find that the award of Supplemental Agreement 1 to
Agreement PW 13892 to Jacobs Project Management Co. and the procurement and installation of
interim facilities are within the scope of impacts analyzed in the previously certified

Environmental Impact Report (EIR) as amended by certified Addendum Nos. 1 and 2; approve
the scope refinements and budget reallocation for the Seismic Retrofit and Inpatient
Consolidation and New Outpatient Facilities project components; and award Supplemental
Agreement 1 to Jacobs for the procurement of leased interim facilities. The Rancho Los Amigos
National Rehabilitation Center campus is located at 7601 East Imperial Highway in the City of
Downey.

Background

Between April 2006 and November 2015, the Board approved various actions related to the
consolidation of the Rancho Los Amigos National Rehabilitation Center inpatient and outpatient
services. The Rancho Los Amigos National Rehabilitation Center Consolidation (RLANRCC)
project includes the following Capital Project (C.P.) components: Seismic Retrofit and
Inpatient Consolidation, C.P. No.69774; New Outpatient Facilities, C.P. No. 69656; Wellness
Center (formerly Accessible Gymnasium, Wellness, and Aquatic Center), C.P. N0.69773;
Hospital Infrastructure, C.P. No.69663; Harriman Building Renovation, C.P. No.87175; SSA
Building Renovation, C.P. No.87150; and North Campus Infrastructure and Demolition, C.P.
No. 69664.

In November 2012 and July 2014, the Board approved and certified Addendum Nos. 1 and 2 to the
EIR prepared for the RLANRCC project to account for project scope refinements, including a
reduction in the number of hospital beds provided, and the addition of the warehouse building and
Wellness Center. In July 2014, the Board also authorized the execution of a consultant

services agreement with Jacobs to provide construction management and project controls

support services and authorized Public Works to procure up to 55,000 square feet of interim
facilities.

In February 2015, the Board awarded a design-build contract to McCarthy Building Companies, Inc.,
for the design and construction of the Seismic Retrofit and Inpatient Consolidation, New
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Outpatient Facilities, Wellness Center, and Infrastructure project components and approved a
$418,418,708 revised total project budget for the RLANRCC project.

Project Progress

Construction of the new Outpatient Building, Jaqueline Perry Institute (JPI) Expansion and
remodel, and hospital infrastructure improvements are currently underway. The projects are
on time and on budget. The new warehouse building and Wellness Center were substantially
completed in July and August 2016, respectively. Public Works has proceeded to install 11,000
square feet of interim facilities to house departments who have been displaced by construction
activities. Programming for the Harriman and Support Services Annex Building renovation
project components has been completed and the preparation of construction documents is
currently underway.

The Magnetic Resonance Imaging (MRI) Suite was originally programmed to be in the new
Outpatient Building. During program validation, the MRI Suite was relocated to the JPI
Expansion as it was found to be more cost effective to group all radiology/imaging
departments within the same building. Therefore, reallocation of budget between the two
project components is recommended.

Procurement of Interim Facilities

The current Board-approved contract with Jacobs includes a provision for the procurement of
interim facilities for the RLANRCC project. Construction field offices for the County staff was
procured through this contract. The procurement cost of these field offices has been more cost
effective compared to the cost of procuring the initial 11,000 square feet of interim facilities

for the RLANRCC project. The savings are due to Jacobs' ability to lease refurbished modular
buildings versus leasing new modular buildings. Another advantage of using refurbished

modular buildings is that it will reduce the time it takes to procure the interim facilities as they do not
have to be constructed from the ground up. Public Works, therefore, recommends that

the remaining 44,000 square feet of interim facilities be procured through Jacobs' agreement

for the RLANRCC project.

The recommended Supplemental Agreement 1 to Jacobs' agreement of $3,559,770 includes
procurement, installation, and demobilization of the modular buildings; interior tenant
improvements; furniture, fixtures, and equipment; and the cost to lease the modular buildings and
furniture, fixtures, and equipment.

Green Building/Sustainable Design Program

The RLANRCC project will support the Board's Green Building/Sustainable Design Program by
obtaining a United States Green Building Council Leadership in Energy and Environmental
Design Silver Certification and will incorporate design and construction sustainable features to
optimize energy and water use, enhance the sustainability of the site, improve indoor
environmental quality, and maximize the use and reuse of sustainable and local resources.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal
Sustainability (Goal 1) by maximizing the effectiveness of process, structure, operations, and
strong fiscal management to support timely delivery of customer-oriented and effective public
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health services. It also directs that we ensure Community Support and Responsiveness (Goal 2)
to reflect the County's continued focus on serving constituents in a proactive and responsive
manner. Lastly, it directs us to provide Integrated Services Delivery (Goal 3) by maximizing
opportunities to measurably improve client and community outcomes and leverage resources
through the continuous integration of health, community, and public safety services.

FISCAL IMPACT/FINANCING

On February 24, 2015, the Board approved a budget reallocation for the following project
components: $143,385,810 for the Seismic Retrofit Compliance and Inpatient Consolidation,

C.P. N0.69774, and $117,657,901 for the New Outpatient Facilities, C.P. No.69656. The
recommended budget reallocation will be included in the Fiscal Year 2016-17 Supplemental
Budget and will transfer $7,087,798 from C.P. No. 69656 to C.P. No.69774 to cover the cost of
relocating the MRI Suite from the Outpatient Building to the JPI Expansion. The revised

budget for C.P. No.69774 will be $150,473,608 and for C.P. No. 69656 will be $110,570,103. The
Board-approved $418,418,708 total project budget for the RLANRCC project will remain
unchanged.

The recommended Supplemental Agreement 1 to Jacobs Agreement PW 13892 is for a
$3,559,779 not-to-exceed amount. There is sufficient funding in the budget for the Seismic
Retrofit Compliance and Inpatient Consolidation, C.P. No. 69774, under the construction budget
category to cover the cost of Supplemental Agreement 1. This action will not result in an
increase to the overall total project budget for C.P. No. 69774, nor the overall $418,418,708
total project budget for the RLANRC project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County Counsel, will
be used. The existing consultant services agreement with Jacobs includes terms and conditions
supporting the Board's ordinances and policies, including, but not limited to: County Code
Chapter 2.200, Child Support Compliance Program; County Code Chapter 2.202, Contractor
Responsibility and Debarment; County Code Chapter 2.203, Contractor Employee Jury Service
Program; County Code Chapter 2.206, Defaulted Property Tax Reduction Program; Board
Policy 5.050, County's Greater Avenues for Independence and General Relief Opportunities for Work
(GAIN/GROW); Board Policy 5.060, Reporting of Improper Solicitations; Board Policy

5.110, Contract Language to Assist in Placement of Displaced County Workers; and Board
Policy 5.135, Notice to Contract Employees of Newborn Abandonment Law (Safely Surrendered
Baby Law).

ENVIRONMENTAL DOCUMENTATION

The original RLANRCC project was analyzed in an EIR that was certified by the Board, as lead
agency, on April 7, 1992, and a Mitigation Reporting and Monitoring Plan was adopted at the

time of certification. On February 26, 2013, the Board certified Addendum No. 1 to the EIR for the
refined project, which reduced the number of licensed beds assigned to the JPI, included
additional demolition of aging buildings, and allocated space for future construction of buildings to
support Veteran’s Administration programming. Approval of the refined project in 2013

analyzed in the previously certified addendum resulted in fewer licensed hospital beds for the

JPI than authorized in the project as approved in 1992.
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Further revisions to the previously approved project were subsequently proposed, including the
addition of a new stand-alone warehouse, construction of the Wellness Center, and the use of
interim facilities during construction to facilitate continuity of hospital services at the campus
during implementation. The second Addendum to the EIR was certified by the Board for the
refinements to the project on July 29, 2014.

Award of the proposed Supplemental Agreement 1 to Jacobs' consultant services agreement for the
RLANRCC project and the procurement of interim facilities are within the scope of the
environmental impacts analyzed in the previously certified EIR as amended by certified

Addendum Nos. 1 and 2 for the RLANRCC project. The use of interim facilities was previously
evaluated in certified Addendum No. 2 to the EIR. There have been no changes proposed
regarding the use of the previously approved interim facilities. Therefore, no new EIR is

required under Section 15164 of the State CEQA Guidelines. The previously adopted Mitigation
Reporting and Monitoring Plan will continue to apply, as applicable.

Upon the Board's approval of the recommended actions, Public Works will file a Notice of

Determination with Registrar-Recorder/County Clerk in accordance with Section 21152(a) of
the California Public Resources Code.

CONTRACTING PROCESS

On July 29, 2014, the Board awarded a consultant services agreement to Jacobs for a

$15,000,000 not-to-exceed fee to provide construction management and project controls

support services to augment Public Works project management staff for the RLANRCC project. On
August 7, 2014, Public Works executed Consultant Services Agreement PW 13892 with

Jacobs. The proposed Supplemental Agreement 1 to Agreement PW 13982 is for a $3,559,770
not-to-exceed amount, approximately 23.7 percent of the original contract amount and will

increase the overall contract amount to $18,559,770.

Jacobs' Community Business Enterprise participation data and 3-year contracting history are on file
with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

There will be no impact on current County services or projects during the performance of the
recommended action.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital Programs
Division; Department of Health Services, Capital Projects Division; and the Department of Public
Works, Project Management Division II.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:ME:ec

C. Auditor-Controller

Chief Executive Office (Capital Programs
Division)

County Counsel

Executive Office

Internal Services Department

Department of Public Social Services
(GAIN/GROW Program)





